
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0006

10/07/2014

Contract Location: Time Allowed:

TOTAL OF 2 BRIDGES AND APPROACHES ON SR 15/SR 82

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

04/17/2014

00/00/0000

00/00/0000

895 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 21.68

194 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,135,648.67

$6,905,135.02

$6,073,707.31

14.88%

Counties:

Jackson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122510-      $7,135,648.67 $6,905,135.02 $6,073,707.31 14.88% $236,229.40

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0006

10/07/2014

Project Number: 122510-      SR 15 - CONSTR OF NEW BRIDGES

 

BHF00-0052-02(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $849,553.07 $660,569.56 $188,983.51

Non-Participating $212,388.29 $165,142.40 $47,245.89

Total Earnings $1,061,941.36 $825,711.96 $236,229.40

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,061,941.36 $825,711.96 $236,229.40

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,061,941.36 $825,711.96

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $236,229.40

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0006

10/07/2014

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .326

 115920.000 .040

BHF00-0052-02(020)

 

.366 $4,636.80 $42,426.72

0040 210-0100     GRADING COMPLETE - LS  1.000 .310

 1785270.000 .030

BHF00-0052-02(020)

 

.340 $53,558.10 $606,991.80

0054 318-3000     AGGR SURF CRS TN  2,000.000 130.280

 18.650 343.030

 

 

473.310 $6,397.51 $8,827.23

0184 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  17.000 1.690

 806.000 1.690

 

 

3.380 $1,362.14 $2,724.28

0199 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,300.000 156.600

 35.800 819.200

 

 

975.800 $29,327.36 $34,933.64

0204 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  600.000 .000

 47.900 38.000

 

 

38.000 $1,820.20 $1,820.20

0209 550-1241     STORM DRAIN PIPE, 24 IN, H 10-15 LF  160.000 107.000

 51.050 55.000

 

 

162.000 $2,807.75 $8,270.10

0214 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  88.000 .000

 52.650 79.000

 

 

79.000 $4,159.35 $4,159.35

0219 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  720.000 .000

 76.150 317.000

 

 

317.000 $24,139.55 $24,139.55



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0006

10/07/2014

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0354 668-1100     CATCH BASIN, GP 1 EA  26.000 .000

 2170.000 4.500

 

 

4.500 $9,765.00 $9,765.00

0374 668-2100     DROP INLET, GP 1 EA  15.000 .000

 1393.000 2.000

 

 

2.000 $2,786.00 $2,786.00

0384 668-4300     STORM SEWER MANHOLE, TP 1 EA  18.000 1.000

 1456.000 2.000

 

 

3.000 $2,912.00 $4,368.00

Category Amount: $143,671.76 $751,211.87

Category Number: 0030 EROSION CONTROL - TEMPORARY

0559 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  111.000 1.500

/SAND BAGS 310.000 2.250

 

 

3.750 $697.50 $1,162.50

0564 163-0232     TEMPORARY GRASSING AC  7.000 .500

 345.000 .072

 

 

.572 $24.84 $197.34

0569 163-0240     MULCH TN  25.000 19.862

 245.000 12.805

 

 

32.667 $3,137.23 $8,003.42

0574 163-0300     CONSTRUCTION EXIT EA  14.000 1.500

 975.000 1.500

 

 

3.000 $1,462.50 $2,925.00

0579 163-0502     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2EA  2.000 .000

 420.000 .750

 

 

.750 $315.00 $315.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0006

10/07/2014

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL - TEMPORARY

0589 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  600.000 .000

 16.500 78.750

 

 

78.750 $1,299.38 $1,299.38

0594 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  9,000.000 1,491.300

RAW CHECK DAM 3.250 599.400

 

 

2,090.700 $1,948.05 $6,794.78

0609 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,500.000 .000

 0.750 223.000

 

 

223.000 $167.25 $167.25

0649 167-1500     WATER QUALITY INSPECTIONS MO  29.000 5.000

 500.000 1.000

 

 

6.000 $500.00 $3,000.00

0654 171-0010     TEMPORARY SILT FENCE, TYPE A LF  19,000.000 2,071.575

 1.200 163.050

 

 

2,234.625 $195.66 $2,681.55

0659 171-0030     TEMPORARY SILT FENCE, TYPE C LF  19,000.000 8,268.825

 2.250 259.725

 

 

8,528.550 $584.38 $19,189.24

Category Amount: $10,331.79 $45,735.46

Category Number: 0060 BRIDGES

0739 500-3002     CLASS AA CONCRETE CY  149.000 .000

 553.850 101.100

 

 

101.100 $55,994.24 $55,994.24

0764 511-1000     BAR REINF STEEL LB  25,234.000 .000

 0.710 10,439.000

 

 

10,439.000 $7,411.69 $7,411.69



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0006

10/07/2014

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0779 520-0589     H-PILE POINTS, HP 14 X 89 EA  22.000 .000

 98.320 7.000

 

 

7.000 $688.24 $688.24

0789 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  560.000 .000

 69.670 132.360

 

 

132.360 $9,221.52 $9,221.52

0804 520-5000     PILOT HOLES LF  211.000 159.300

 181.840 49.000

 

 

208.300 $8,910.16 $37,877.27

Category Amount: $82,225.85 $111,192.96

Project Total Amount: $236,229.40 $1,061,941.36


